
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:02 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 677 Date: 25-Oct-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 143

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Light Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Sporadic showers (AM), cloudy and cool (PM)

Hinge AE and AW:
•See Parvis Jalali’s diary for labor and equipment details.
•At Hinge AE the South beam was being prepared for installation. By 1000 hrs they were pulling the beam
into the SAS bearing sleeve.
•By 1445 hrs the South beam was pulled completely into the SAS. The rest of the day they spent cleaning
up the area.
Hinge KW:
•Conco is making the top deck formwork all day. I observed them making the manhole forms as well and
placing them where the surveyors marked out yesterday and this morning. Conco: Jim Medina, Tom
Messner, Jorge Gomez, Jason Silva, Ricardo Valenzuela, Phil Rietz, J.D. Freeman, and Pat Finley. ABF:
Mike Bonnici and Ken Woon.
Hinge KE:
•There are four Conco workers installing scaffolding for the blasting operation that will begin next week.
One worker is removing wood that was cast in the YBITS Stressing Diaphragm. Workers are: Rafael
Gomez, Marcus McDowell, Ricardo Vera, and Rafael Onate.
West Jacking Saddle:
•One worker from ABF is going over the couplers and making sure the male end will fit into the female
ends.
GENERAL:
•Email review
•Diary work
•Review submittals
•Worked on RFI 3061 – CCO 181 Cable Hardware E2

No overtime accrued today.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH DAVID ADAMSSurveyor 4.00 0.00 0.00 4.00

APP Ken WoonSurveyor 0.00 0.00 0.00 0.00

APP MICHAEL BONNICISurveyor 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 677 Date: 25-Oct-2012 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

0.00

000773

0.00

No

0.00 0.00

VEHICLE

2.00

000772

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

0.00

000439

0.00

No

0.00 0.00

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Rafael OnateCarpenter 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

Observed on worker removing plywood and embedded formwork from the Stressing Diaphragm at Hinge
KE.

001 0-HKC-000.208

Page 2 of 2ddrRptbyBidItem


